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151  Days are  

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 The 3D analysis 

results for the 

girder deflection 

on Unit 3 are 

complete. The re-

sults have been 

forwarded to 

OCCI. 

 Restrictions to 

the navigational 

channel will begin 

on May 17. The 

channel will be 

restricted to 246’.  

 Change Order #7 

was approved by 

OCCI. The change 

order is now be-

ing approved by 

the various levels 

within MoDOT. 

Bridge Update 

North Bridge End 

MoDOT inspectors surveyed 

the bridge haunches for Units  

4 & 5.  

OCCI started setting the stay-

in-place deck forms for the 

bridge deck. 

River  Work 

The second falsework tower is 

complete, and girders now 

span from Pier 5 to the north 

bridge abutment. 

The reinforcing steel was set 

for the cap at Pier 4. 

No restrictions are expected 

in the navigational channel 

next week. 

South Bridge End 

Demolition work began at 

Bents 2 & 3. 

The piling was cut to plan ele-

vation at Bent 1.5. 

The reinforcing steel was set 

for the cap at End Bent 1. 

MoDOT inspectors survey the bridge haunches 

Falsework towers between Piers 5 & 6 

Setting stay-in-place deck forms  


